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Temporary Housing   
 
 
Customer:  FEMA 
Project Manager:  Cheryl Buckel 
Project Engineer:  Dennis Hughes 
Contractor:    Cumbre Construction 
 
Scope:    Provide 114 mobile homes for the more 
than 400 families affected by the Cerro Grande Fire. 
 
Status:  Completed 
 
Completion Date: 7 July 
 
Percent Complete: 100% 
 
 
 
 
 

Family Moves in to New Home 

Temporary Housing Site 

SEN Domenici Welcomes New Family to AreaBurned Housing Area 

SEN Domenici Thanks Cumbre Construction 


